Barrington Public Library
MOB conversion to Library
Date: 12/18/23

Project Costs:
Land:
Purchase
Survey - Boundary and Topo
Geotech investigation, Borings + test pits
Other
Sub Total
Soft Costs:
Feasibility (fundraising)
Consulting (fundraising)
Impact studies
Architecture, 4.50%
AJE fees Phase 2 2.00%
Civil Engineering 0.00%
Permit preparation
Permits & Impact Fees
Legal Fees
Construction Interest
Financing Fees
Builders Risk Insurance
Bond /LOC.
Owner Contingency
Sub Total
Construction
Building Construction
Construction Materials Testing
IBC Special Inspections
Replace Roof
Replace 3 HVAC units
Solar Panels

Sub Total
Furniture, Fixtures & Equipment
Furniture/stacks
Phone System
Computer Systems
Security Systems
Equipment
Moving
Specialties
Other
Sub Total

Cost Total

TOTAL PROJECT BUDGET

Private funds raised $

Warrant Article Amount $2,981,324

$1,000,000
$0
$0
$0

$1,000,000

$0

$0

$0
$86,464
$38,429
$0

$0

$0
$5,000
$0

$0

$0

$0
$200,000

$329,893

$1,737,711
$5,000
$5,000
$83,720
$90,000
$0

$1,921,431

$40,000
$0
$0
$15,000
$10,000
$15,000
$0
$0

$80,000

$3,331,324

$3,331,324

350,000

Notes:

Structural not req. + MEP is DB

Bond Counsel Costs

Bauen Budget- incl $80k CM contingency

$34,000 funded through grant

relocate existing
relocate existing

AV for meeting rooms
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